
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ227 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/27/2016

%

$0.00

104.0

92.0

92.0

88.46

%Percent Complete($):

%Percent Behind:

DAVIDSON

9.13

Date Notice to Proceed: 08/19/2016

11/30/2016

$241,674.00

$241,674.00

$201,028.39 $81,713.51$119,314.88

$-6,125.18

$0.00Test Report Payment Adjustments:

$194,903.21 $118,648.20 76,255.01

$201,028.39 $81,713.51$119,314.88

$0.00 $0.00

$0.00 $0.00

$-666.68 $-5,458.50

Miscellaneous safety improvements on S.R. 155 (Briley Pkwy)

79.33

20161130

Project(s): 19076-3248-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-PHSIP-155(25)100.00 000076,255.0119076-3248-94 00The miscellaneous safety improvements on S.R. 155 (Briley Pa

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.600

1.000

$9,000.00

$15,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

19076-3248-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19076-3248-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

777.10777.100

777.10777.100

19076-3248-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19076-3248-94 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

444.000 $8.00

0.000

122.220

$0.00

$977.76

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

19076-3248-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

19076-3248-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.50

0.000

330.000

$0.00

$495.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

19076-3248-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

19076-3248-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $18.00

0.000

44.870

$0.00

$807.66

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19076-3248-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

337.000 $50.00

0.000

72.330

$0.00

$3,616.50

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

19076-3248-94 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $55.00

0.000

143.490

$0.00

$7,891.95

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

19076-3248-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-523.50-523.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19076-3248-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19076-3248-94 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

19076-3248-94 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $25.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

19076-3248-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

19076-3248-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19076-3248-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

312.63 312.63312.63 0.000.0019076-3248-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $95.00

0.000

312.630

$0.00

$29,699.85

411-02.10 ACS MIX(PG70-22) GRADING D

19076-3248-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-253.23-253.230

0.000.000

19076-3248-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

19076-3248-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

19076-3248-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

19076-3248-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $30,000.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

19076-3248-94 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,485.000 $8.00

0.000

3,826.670

$0.00

$30,613.36

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

19076-3248-94 0100 9016 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.00

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

19076-3248-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $21.00

212.500

212.500

$4,462.50

$4,462.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01400100

-4,462.50-212.500

-4,462.50-212.500

19076-3248-94 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

19076-3248-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

1.000

1.000

$700.00

$700.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01500100

-700.00-1.000

-700.00-1.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

19076-3248-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $1.25

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

19076-3248-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $25.00

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

19076-3248-94 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.750

1.000

$30,000.00

$40,000.00

712-01 TRAFFIC CONTROL

19076-3248-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $5.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19076-3248-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

25.000

$0.00

$500.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19076-3248-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $15.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

631.80 383.80383.80 32.000.0019076-3248-94 0100 0230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $9.25

32.000

383.800

$296.00

$3,550.15

712-06 SIGNS (CONSTRUCTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT02300100

-497.65-53.800

-296.00-32.000

19076-3248-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

794.330

794.330

$794.33

$794.33

712-08.01 UNIFORMED POLICE OFFICER

19076-3248-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $825.00

0.000

1.000

$0.00

$825.00

712-08.03 ARROW BOARD (TYPE C)

19076-3248-94 0100 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $3.50

70.700

70.700

$247.45

$247.45

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

19076-3248-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

19076-3248-94 0100 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $12.00

9.000

9.000

$108.00

$108.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.2518.25 18.250.0019076-3248-94 0100 0280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $12.50

18.250

18.250

$228.13

$228.13

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

19076-3248-94 0100 0290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $20.00

108.000

108.000

$2,160.00

$2,160.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

19076-3248-94 0100 0300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

19076-3248-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $110.00

0.000

28.000

$0.00

$3,080.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19076-3248-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $55.00

0.000

11.000

$0.00

$605.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19076-3248-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $22.00

0.000

40.000

$0.00

$880.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

19076-3248-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $220.00

0.000

3.000

$0.00

$660.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0019076-3248-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $302.50

0.000

3.000

$0.00

$907.50

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

19076-3248-94 0100 0360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,950.00

0.000

0.423

$0.00

$2,093.85

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

19076-3248-94 0100 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,800.00

0.000

0.430

$0.00

$3,784.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19076-3248-94 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.732

1.000

$32,940.00

$45,000.00

717-01 MOBILIZATION

19076-3248-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $4.00

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

19076-3248-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $0.75

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

19076-3248-94 0100 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $3.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19076-3248-94 0100 0420 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

19076-3248-94 0100 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $4.50

0.000

253.340

$0.00

$1,140.03

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT04300100

-465.03-103.340

0.000.000

V47 - TSMR *END OF REPORT*
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